

Change Order

No. 1

Date of Issuance: 11/16/2021

Effective Date: _____

OWNER Le Sueur County Drainage Authority

CONTRACTOR Brunz Construction

Project: Le Sueur County Ditch 43 - Repairs

OWNER'S Contract No.: _____

ENGINEER'S Contract No.: 20142

ENGINEER ISG

Description: Fence removal and ASIs for

Item #	Item Description	Unit	Est Qty	Unit Price	Total Price
1.101	Remove Fence	LF	1360.00	\$ 5.50	\$ 7,480.00
1.102	Furnish and Install 12" ASI inlet and outlet assembly	EA	1.00	\$ 3,170.00	\$ 3,170.00
1.103	Furnish and Install 24" ASI inlet and outlet assembly	EA	1.00	\$ 4,500.00	\$ 4,500.00

Total Change \$ 15,150.00

Attachments:

Original Contract Price \$329,147.75
Net Increase (Decrease) from previous Change Orders No. <u>0</u> to <u>0</u>: \$ -
Contract Price prior to this Change Order: \$ 329,147.75
Net Increase (Decrease) of this Change Order: \$ 15,150.00
Contract Price with all approved Change Orders: \$ 344,297.75

Original Contract Times: Substantial Completion: Ready for final payment:
Net change from previous Change Orders No. <u> </u> to No. <u> </u> : Substantial Completion: Ready for final payment:
Contract Times prior to this Change Order: Substantial Completion: Ready for final payment:
Net increase (decrease) this Change Order: Substantial Completion: Ready for final payment:
Contract Times with all approved Change Orders: Substantial Completion: Ready for final payment:

Recommended: _____ Approved: _____

By: Chris J. Bell By: _____

ENGINEER (Authorized Signature) OWNER (Authorized Signature)

11/16/2021 Date: _____

Accepted: _____

By: Donald R. Brunz

CONTRACTOR (Authorized Signature)

Date: 11/17/21