Le Sueur County Justice
Center

Next Week's Events
MEP rough ins will
continue progressing
throughout the building

Cabinets and
countertops will
continue progressing
in the basement and
first floor

CMU structural walls
will be put up in area
B

Weekly Update

Tiling will make
progress throughout
parts of Area A

12/17/18 - 12/21/18
It was another great week at the Le Sueur County Justice Center! On the
first floor, taping and sheetrocking continued to progress in Area's A and B.
Detention frames were set in Area B as well and were then cleaned after
install. CMU walls were put up in the work release room and were then
cleaned afterwards. Also on the first floor, electrical rough ins made
progress and zones 3 and 4 had lighting installs. Mechanical and Plumbing
rough ins continue to make big strides throughout Area's A and C on the
first floor, as well as the sprinkler system rough ins. In the jail area, more of
the mezzanines, stairs and guardrails were installed which brings us closer
to completion of those activities! Acoustical grid ceilings were installed on
the first floor of Area A. Finally, the curtain wall on the north side of the
building took big steps forward with the installation of the frames. The
window installation for the curtain wall will begin in the near future!

Taping and
sheetrocking will
keep making
strides throughout
the building

Painting will continue
throughout the first
floor

Have a great, long weekend everybody! Have a Merry Christmas! :)
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The canopy soffit was installed underneath
the canopy!

Closure plates were installed in the jail area
and then filled with grout.

Some bathrooms on the main level got tile!

More mezzanines were installed in the
jail area. This process is near
completion!

