Le Sueur County Justice
Center

Next Week's Events
Lighting on the first
floor of Area A

Painting will progress
on the first floor of
Area A

Structural CMU walls
will be put up for the
Sallyport Hallway
Walls

Ceiling grid will be
hung in the kitchen

Weekly Update
12/26/18 - 12/28/18
I hope everybody had a Merry Christmas and enjoyed their break! This
week, the jobsite was open Wednesday - Friday. Although it was a short
week, important activities continued to progress, and some were even
completed. In the basement, the tile crew finished laying tile in the men's
and women's locker rooms. On the main level, taping and sheetrocking was
done in parts of Area B. Also in Area B, the masonry crew laid a CMU wall
for the Central Control octagon. On top of this 4' high CMU wall, window
frames were set as well. In Area A on the first floor, lighting was installed in
certain rooms. On the second floor, Courtrooms 1 and 2 were both
sheetrocked and next week they will begin taping them. Throughout the first
and second floor, MEP rough ins continue to make progress. On the
Northern exterior face of the building, glass has been installed on the curtain
wall. All of the exterior glass on the North side should be installed within the
next 2 weeks! Also, the concrete crew poured some stoops for laundry
equipment and other columns.
Enjoy your weekend, and Happy New Year!

Window installation
will progress on the
North face of the
building

Taping and
sheetrocking will
continue to progress
on the first and
second floor of Area
A
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CMU wall and window frames were
installed in the Central Control room

The evidence storage lockers were
delivered and installed on Wednesday!
This is one side of the lockers.

The glass for the curtain wall started
being installed this week!

This is the other side of the Evidence
storage lockers.

