Le Sueur County Justice
Center

Next Week's Events
MEP rough ins continue
to make progress
throughout the whole
building

Ceiling grid and tile will
be hung on the first
floor

Walls will be painted
on the first floor

Door frames and
hardware will continue
being installed

Weekly Update

Lighting will continue
being installed on the
first floor of Area A

Week of 1/14/19 - 1/18/19

What another great week on the Le Sueur County Justice Center job site!
On the lower level, mechanical, electrical and plumbing rough ins continue
to make great progress, specifically in the boiler room. MEP rough ins have
continued to progress on the first and second floors, as well. On the first
floor of Area A, sheetrocking continues to be put up as well as acoustical
ceiling grid and tile, with the painter following behind them painting the
walls. Also on the first floor of Area A, the tiling crew has been laying tile in
certain rooms. On the first floor of Area B, the mezzanines in the jail area
were poured with concrete. Also, the holding cell walls were finished being
laid this week with structural CMU block. There were also some frames that
were installed above the dayroom door frames in Area B. On the second
level, the hard lid ceilings were installed in both of the courtrooms. Also, the
handrails that are outside of the courtrooms were built. Finally, the glass
installation crew was installing window frames on the North face of the
building, preparing it to be installed with glass.
Have a wonderful weekend everybody!

Glass panels will
start being installed
on the North face of
the building!

Stone will be laid on
the courtroom/judges
wall
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Tiling continues to be laid on the first floor
of Area A!

The last mezzanines were poured with
concrete!

Metal framing above the Dayroom door
frames were installed

The handrails outside of the courtrooms
were framed and boarded

