Le Sueur County Justice
Center

Next Week's Events
MEP rough ins will
continue making progress
throughout the first and
second floors

Glass installation on the
north, exterior face of
the building will pick up
again

Tile installation will
proceed in the kitchen
as well as other areas
on the first floor

Weekly Update

Doors and
doorframes will be
hung and bondoed

Week of 2/11/19 - 2/15/19
I hope everyone had a great week! Once again, cold weather kept
our workers inside the building for the most part of the week, but we
still accomplished to stay on track! Throughout the first and second
floor of the building, MEP rough ins continue to make great
progress. On the second floor, Custom Drywall has tapers and
sheetrockers up there working on the rooms. Also, the stone
haunches outside of the courtrooms were placed and more ceiling
grid and tile were installed! On the main level, the glass crew was
installing windows and glass in Area A. Another major activity that
was worked on in Area A was bondoing and swinging doors and
doorframes. Also, the kitchen tile installation process took off this
week, and was nearly completed. The dryer and washer for the
laundry was installed this week, and the installation process for
elevator 1 is underway!
Have a great weekend!

Ceiling grid and tile
will continue to be
hung from the ceiling.

Walls will continue
to get sheetrocked,
taped, and painted
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The laundry washer and dryer were installed
this week!

Stone haunches outside of the courtrooms
were finished.

The installation process for elevator 1 made
great progress this week

More glass was installed on the inside of the
building. Next week, we should be able to
start installing glass on the exterior facade of
the building again.

