

Change Order

No. 1

Date of Issuance: 4/20/2022

Effective Date: _____

OWNER Le Sueur County Drainage Authority

CONTRACTOR Braith Excavating

Project: Le Sueur County Ditch No. 61 - Improvement

OWNER'S Contract No.: _____

ENGINEER'S Contract No.: 20817

ENGINEER ISG

Description: Change order includes the lowering of Branch 2 Tile, excavation for drainage swale in wetland area, and private tile connections to Branch 2. Branch 2 will have a submerged outlet into the proposed wetland.

This change order will ensure outlet and sufficient drainage to the outlet of Branch 2 and all land benefitting. No permanent damages will be awarded to the landowners that drain into Branch 2 or the proposed wetland basin at the closeout of the project or in the future as this public tile line provides an outlet for the entire watershed draining to Branch 2.

Item #	Item Description	Unit	Est Qty	Unit Price	Total Price
1.101	MOBILIZATION	LS	1	\$ 1,200.00	\$ 1,200.00
1.102	LOWER 18-INCH RCP	LF	305	\$ 26.00	\$ 7,930.00
1.103	CONNECT 18-INCH RCP TO 18-INCH RCP	EA	1	\$ 1,000.00	\$ 1,000.00
1.104	CONNECT EXISTING 4-INCH TILE	EA	5	\$ 400.00	\$ 2,000.00
1.105	EXCAVATE SWALE	CY	40	\$ 12.50	\$ 500.00
1.106	REMOVE AND REPLACE CLASS III RIPRAP AND GROTEXTILE FABRIC	LS	1	\$ 650.00	\$ 650.00

Total Change \$ 13,280.00

Attachments:

Original Contract Price	\$0.00
Net Increase (Decrease) from previous Change Orders No. <u>0</u> to <u>0</u> :	\$ -
Contract Price prior to this Change Order:	\$ -
Net Increase (Decrease) of this Change Order:	\$ 13,280.00
Contract Price with all approved Change Orders:	\$ 13,280.00

Original Contract Times:
Substantial Completion:
Ready for final payment:
Net change from previous Change Orders No. <u> </u> to No. <u> </u> :
Substantial Completion:
Ready for final payment:
Contract Times prior to this Change Order:
Substantial Completion:
Ready for final payment:
Net increase (decrease) this Change Order:
Substantial Completion:
Ready for final payment:
Contract Times with all approved Change Orders:
Substantial Completion:
Ready for final payment:

Recommended: By: Chris J. Bell
ENGINEER (Authorized Signature)
 Date: 4/20/2022

Approved: By: _____
OWNER (Authorized Signature)

Accepted: By: [Signature]
CONTRACTOR (Authorized Signature)
 Date: 5-9-22