

## TIMELINE FOR COUNTY DITCH 29

7/27/1905	Petition
5/8/1906	Engineers Report
5/14/1906	Viewers Oath
5/17/1906	Viewers Report
6/25/1906	Notice of Appeal – Patrick McCarty
4/26/1907	Final Order
9/20/1907	Damages awarded to McCarty \$231.24
4/13/1908	Lien
7/13/1925	Improvement petition
8/10/1927	Viewers Report
9/14/1927	Petition against improvement
**Note: Improvement petitioned in 1927 didn't happen	
12/5/1961	Petition for Improvement
2/4/1963	Viewers appointed
1/20/1964	Viewers Report
3/30/1964	Engineer's final amended report
3/31/1964	Amended Viewers Report = Alternate Plan No. 2
4/22/1964	Order for Improvement
5/19/1964	Notice of Appeal
6/24/1964	Director's Report
5/1/1965	Findings of Fact on the Appeal – Improvement deemed lawful and reasonable.
8/15/1966	Lien (released 5/11/1982)
9/26/1966	Engineer's Report – Completion of Contract

10/17/1977	Lien (released 10/17/1977)
8/18/1982	Lien (released 7/3/1985 and 9/12/1989)
5/17/1983	Cleaning to Minnesota Valley Drainage
10/17/1983	Lien (released 10/15/1990)
12/14/1990	Lien (released 7/29/1994)
8/15/1997	Lien (released 5/22/2003)
12/15/2005	Lien (released 1/17/2013)
6/28/16	The Board authorized a 93% lien for Le Sueur County Ditch #29 in the amount of \$72,865.45 to be spread over ten years beginning with taxes payable in 2017. The interest rate is 4% and the lien will be filed July 22, 2016.
9/20/2019	Feasibility Study received from ISG
3/12/2020	Held informal landowner meeting with ISG regarding repairs
7/21/2020	Special Meeting held to discuss repair of Spur 9; board approved preparation of final plans, specs & advertisement for bids
8/25/2020	Repair of Spur 9 contract awarded to Selly Excavating for \$55,384.00
2/22/2022	Repair of Spur 9 closed-out
1/5/2023	Landowner meeting to discuss peat fire; DNR to take point in partnership with the county & to pay extinguishment costs