



AIA® Document G802® – 2017

Amendment to the Professional Services Agreement

PROJECT: *(name and address)*
Le Sueur County Government Center

AGREEMENT INFORMATION:
Date: November 22, 2022

AMENDMENT INFORMATION:
Amendment Number: 001
Date: March 2, 2023

OWNER: *(name and address)*
Le Sueur County

88 S. Park Ave
Le Center, MN 56057

ARCHITECT: *(name and address)*
Widseth Smith Nolting & Assoc., dba
"Widseth"
201 N. Riverfront Drive, Suite 220
Mankato, MN 56001

The Owner and Architect amend the Agreement as follows:

The Architect's compensation and schedule shall be adjusted as follows:

Compensation Adjustment:

1. **Additional fee:** **\$125,945.00 (Construction Documents)**

Original contract:	\$47,229.00 (Schematic Design)
	\$78,716.00 (Design Development)
Total including this amendment:	\$251,890.00

2. The original contract indicated \$47,300.00 for Consturction Administration. The number is corrected to \$47,230.00.

\$47,229.00 (Schematic Design) - signed original contract
 \$78,716.00 (Design Development) - signed original contract
 \$125,945.00 (Construction Documents) - this amendment
 \$15,743.00 (Bidding) - future amendment
\$47,230.00 (Construction Administration) - future amendment

\$314,863.00 (Total fee if future amendments are approved)

Schedule Adjustment:

Construction Documents Due on 4/30/2023

SIGNATURES:

Dana Hlebichuk, AIA, VP

ARCHITECT *(Firm name)*

Le Sueur County

OWNER *(Firm name)*

SIGNATURE

SIGNATURE

PRINTED NAME AND TITLE
03/01/2023

PRINTED NAME AND TITLE

DATE

DATE